

TRANSMISSION REQUESTS

Request Number	OASIS Number	Date Received	Transmission Service	Affiliate	POR	POD	Status/Comments
T-2021-2	92945429	1/4/2021	Designated Network Resource	Yes	Coma	PSCO	System Impact Study Completed
T-2021-3	92946939	1/4/2021	Designated Network Resource	Yes	Midway	PSCO	System Impact Study Completed
T-2021-4	93992350	5/10/2021	Designated Network Resource	Yes	Comanche	PSCO	System Impact Study Completed
T-2021-6	94436403	7/9/2021	Firm Point to Point Transmission Service	No	Story	Lamar	System Impact Study Completed
T-2021-7	94436410	7/9/2021	Firm Point to Point Transmission Service	No	Story	Lamar	System Impact Study Completed
T-2021-10	NA	11/3/2021	Transmission System Interconnection Request	No	PSCO	Deer Trail	System Impact Study Completed Facility Study Completed
T-2021-11	NA	12/9/2021	Transmission System Interconnection Request	No	Comanche	Hitchland (SPS)	System Impact Study Completed
T-2021-12	NA	12/17/2021	Transmission System Interconnection Request	No	Boone	Huckleberry	Facility Study Completed
T-2022-7	NA	8/11/2022	Transmission System Interconnection Request	No	Midway	Kelker	System Impact Study Completed Facility Study Completed
T-2022-8	97456241	7/27/2022	Designated Network Resource	Yes	Tundra 345	PSCO	System Impact Study Completed
T-2022-9	97456246	7/27/2022	Designated Network Resource	Yes	Mirasol 230	PSCO	System Impact Study Completed
T-2023-1	99193669	2/28/2023	Designated Network Resource	No	Ault	Midway	System Impact Study Completed

Request Number	OASIS Number	Date Received	Transmission Service	Affiliate	POR	POD	Status/Comments
T-2023-3	NA	2/8/2024	Shared Transmission Study	No	Comanche	PSCO	System Impact Study Completed
T-2024-1	101937861 101937881	1/24/2024	Designated Network Resource	No	MSST SLVA	PSCO PSCO	System Impact Study Completed
T-2024-3	103349933	7/5/2024	Firm Point to Point Transmission Service	No	Hayden	Craig	System Impact Study Completed
T-2024-4	103350561	7/5/2024	Firm Point to Point Transmission Service	No	Hayden	Craig	System Impact Study Completed
T-2024-5	103349955	7/5/2024	Firm Point to Point Transmission Service	No	Hayden	Craig	System Impact Study Completed
T-2024-6	103350565	7/5/2024	Firm Point to Point Transmission Service	No	Hayden	Craig	System Impact Study Completed
T-2024-8	NA	8/21/2024	Transmission System Interconnection Request	No	Farren	PSCO	System Impact Study Completed
T-2024-9	NA	8/21/2024	Transmission System Interconnection Request	No	Bonnet	PSCO	System Impact Study Completed
T-2024-10	NA	8/21/2024	Transmission System Interconnection Request	No	Bowler	PSCO	System Impact Study Completed
T-2024-15	NA	9/9/2024	Transmission System Interconnection Request	No	115 kV Line On W. 160th	PSCO	System Impact Study Completed In Facilities Study

Request Number	OASIS Number	Date Received	Transmission Service	Affiliate	POR	POD	Status/Comments
T-2024-17	103099674	11/7/2024	Designated Network Resource	No	Overland Wind Resource	PSCO	System Impact Study Completed
T-2024-18	Multiple	Multiple	Designated Network Resource	No	Multiple	PSCO	System Impact Study Completed
T-2025-1	104957497	2/12/2025	Designated Network Load	No	Dunwright	Ault	System Impact Study Completed Facilities Study Completed
T-2025-2	103384927	3/25/2025	Designated Network Load	No	Mt. Elbert Daytime Pumping	PSCO	Study Withdrawn
T-2025-11	104813612	5/17/2025	Designated Network Resource	No	BRSS	PSCO	System Impact Study Completed Facility Study Completed
T-2025-12	104419115	5/17/2025	Designated Network Resource	No	BRSS	PSCO	System Impact Study Completed Facility Study Completed
T-2025-13	105874052	5/17/2025	Designated Network Resource	No	PAWN	PSCO	System Impact Study Withdrawn
T-2025-14	104419533	5/17/2025	Designated Network Resource	No	MSST	PSCO	System Impact Study Completed Facility Study Completed
T-2025-15	104813640	5/17/2025	Designated Network Resource	No	MSST	PSCO	System Impact Study Completed Facility Study Completed
T-2025-16	105990594	4/30/2025	Designated Network Resource	Yes	COMA	PSCO	System Impact Study Completed In Facilities Study

Request Number	OASIS Number	Date Received	Transmission Service	Affiliate	POR	POD	Status/Comments
T-2025-17	105990763	4/30/2025	Designated Network Resource	Yes	PSCO	PSCO	System Impact Study Completed Facility Study Completed
T-2025-18	105990551	4/30/2025	Designated Network Load	Yes	PSCO	COMA	In Study
T-2025-19	105990773	4/30/2025	Designated Network Load	Yes	PSCO	PSCO	In Study
T-2025-20	106071939	5/9/2025	Designated Network Resource	Yes	CPP	PSCO	System Impact Study Completed In Facilities Study
T-2025-21	106072511	5/9/2025	Designated Network Resource	Yes	CPP	PSCO	System Impact Study Completed In Facilities Study
T-2025-22	106163344	5/20/2025	Designated Network Load	Yes	PSCO	PSCO	In Study
T-2025-24	106174960	5/21/2025	Designated Network Resource	Yes	CPP	PSCO	System Impact Study Completed In Facilities Study
T-2025-25	106175770	5/22/2025	Designated Network Resource	Yes	COMA	PSCO	System Impact Study Completed In Facilities Study
T-2025-26	106114511	5/16/2025	Designated Network Resource	Yes	CPP	PSCO	System Impact Study Completed In Facilities Study
T-2025-27	106113266	5/16/2025	Designated Network Resource	Yes	CPP	PSCO	System Impact Study Completed In Facilities Study
T-2025-28	106113554	5/16/2025	Designated Network Resource	Yes	PAWN	PSCO	System Impact Study Completed In Facilities Study
T-2025-38	106254619	5/30/2025	Designated Network Resource	Yes	CPP	PSCO	System Impact Study Completed In Facilities Study
T-2025-39	106254469	5/30/2025	Designated Network Load	Yes	PSCo	CPP	In Study
T-2025-40	106285839	6/3/2025	Designated Network Resource	Yes	CPP	PSCO	System Impact Study Completed In Facilities Study
T-2025-41	106302436	6/5/2025	Designated Network Resource	Yes	PAWN	PSCO	System Impact Study Completed In Facilities Study
T-2025-42	106302454	6/5/2025	Designated Network Load	Yes	PSCO	PAWN	In Study

Request Number	OASIS Number	Date Received	Transmission Service	Affiliate	POR	POD	Status/Comments
T-2025-43	106304771	6/5/2025	Designated Network Resource	Yes	STVRN	PSCO	System Impact Study Completed Facility Study Completed
T-2025-44	106304783	6/5/2025	Designated Network Resource	Yes	STVRN	PSCO	System Impact Study Completed Facility Study Completed
T-2025-45	106304795	6/5/2025	Designated Network Resource	Yes	FLUP	PSCO	System Impact Study Completed Facility Study Completed
T-2025-46	107761456	6/12/2025	Designated Network Resource	Yes	STY	PSCO	System Impact Study Withdrawn
T-2025-51	NA	6/18/2025	Transmission System Interconnection Request	Yes	Grandview	PSCo	System Impact Study Completed
T-2025-54	107287530	10/1/2025	Designated Network Resource	No	Cedar Creek	PSCO	System Impact Study Completed Facility Study Completed
T-2025-55	107306212	10/9/2025	Designated Network Resource	No	Bronco Wind	PSCO	System Impact Study Completed
T-2025-56	107298368	10/9/2025	Designated Network Resource	No	Mercuria CRG	PSCO	System Impact Study Completed Facilities Study Withdrawn
T-2025-61	106976477	10/19/2025	Designated Network Resource	No	CORE	PSCO	System Impact Study Completed
T-2025-62	106113529	5/14/2025	Designated Network Load	Yes	PSCO	PAWN	In Study
T-2025-63	106113342	5/14/2025	Designated Network Load	Yes	PSCO	CPP	In Study
T-2025-64	107851111	12/8/2025	Designated Network Resource	Yes	STY	PSCO	System Impact Study Withdrawn
T-2026-02	108364252	1/28/2026	Designated Network Load	Yes	Mt. Elbert Daytime Pumping	PSCO	System Impact Study Completed
T-2026-03	104813612	2/20/2026	Designated Network Resource	No	BRSS	PSCO	System Impact Study Completed
T-2026-04	104419115	2/20/2026	Designated Network Resource	No	PAWN	PSCO	System Impact Study Completed
T-2026-05	104419533	2/20/2026	Designated Network Resource	No	MSST	PSCO	System Impact Study Completed

Request Number	OASIS Number	Date Received	Transmission Service	Affiliate	POR	POD	Status/Comments
T-2026-06	104813640	2/20/2026	Designated Network Resource	No	MSST	PSCO	System Impact Study Completed
T-2026-12	108870789	3/23/2026	Designated Network Resource	Yes	COMA	PSCO	Study Withdrawn
T-2026-13	108870446	3/23/2026	Designated Network Resource	Yes	COMA	PSCO	System Impact Study Completed
T-2026-14	108884540	3/20/2026	Firm Point to Point Transmission Service	No	LAMR345	MIDW	System Impact Study Completed
T-2026-21	109266807	4/28/2026	Designated Network Resource	Yes	COMA	PSCO	In Study
T-2026-23	109318972	5/4/2026	Designated Network Load	Yes	PSCO	COMA	In Study
T-2026-24	109319160	5/4/2026	Designated Network Load	Yes	PSCO	COMA	In Study
T-2026-25	109319322	5/4/2026	Designated Network Load	Yes	PSCO	COMA	In Study