

TRANSMISSION REQUESTS

Request Number	OASIS Number	Date Received	Transmission Service	Affiliate	POR	POD	Status/Comments
T-2021-06	94436403	7/9/2021	Firm Point to Point Transmission Service	No	Story	Lamar	System Impact Study Completed
T-2021-07	94436410	7/9/2021	Firm Point to Point Transmission Service	No	Story	Lamar	System Impact Study Completed
T-2021-10	NA	11/3/2021	Transmission System Interconnection Request	No	PSCO	Deer Trail	System Impact Study Completed Facility Study Completed
T-2021-11	NA	12/9/2021	Transmission System Interconnection Request	No	Comanche	Hitchland (SPS)	System Impact Study Completed
T-2021-12	NA	12/17/2021	Transmission System Interconnection Request	No	Boone	Huckleberry	Facility Study Completed
T-2022-07	NA	8/11/2022	Transmission System Interconnection Request	No	Midway	Kelker	System Impact Study Completed Facility Study Completed
T-2022-08	97456241	7/27/2022	Designated Network Resource	Yes	Tundra 345	PSCO	System Impact Study Completed
T-2022-09	97456246	7/27/2022	Designated Network Resource	Yes	Mirasol 230	PSCO	System Impact Study Completed
T-2023-01	99193669	2/28/2023	Designated Network Resource	No	Ault	Midway	System Impact Study Completed
T-2023-03	NA	2/8/2024	Shared Transmission Study	No	Comanche	PSCO	System Impact Study Completed
T-2024-01	101937861 101937881	1/24/2024	Designated Network Resource	No	MSST SLVA	PSCO PSCO	System Impact Study Completed
T-2024-03	103349933	7/5/2024	Firm Point to Point Transmission Service	No	Hayden	Craig	System Impact Study Completed
T-2024-04	103350561	7/5/2024	Firm Point to Point Transmission Service	No	Hayden	Craig	System Impact Study Completed

Request Number	OASIS Number	Date Received	Transmission Service	Affiliate	POR	POD	Status/Comments
T-2024-05	103349955	7/5/2024	Firm Point to Point Transmission Service	No	Hayden	Craig	System Impact Study Completed
T-2024-06	103350565	7/5/2024	Firm Point to Point Transmission Service	No	Hayden	Craig	System Impact Study Completed
T-2024-07	NA	8/13/2024	Transmission System Interconnection Request	No	Comanche	Hitchland (SPS)	System Impact Study Completed
T-2024-08	NA	8/21/2024	Transmission System Interconnection Request	No	Farren	PSCO	System Impact Study Completed
T-2024-09	NA	8/21/2024	Transmission System Interconnection Request	No	Bonnet	PSCO	System Impact Study Completed
T-2024-10	NA	8/21/2024	Transmission System Interconnection Request	No	Bowler	PSCO	System Impact Study Completed
T-2024-15	NA	9/9/2024	Transmission System Interconnection Request	No	115 kV Line On W. 160th	PSCO	System Impact Study Completed In Facilities Study
T-2024-17	103099674	11/7/2024	Designated Network Resource	No	Overland Wind Resource	PSCO	System Impact Study Completed
T-2024-18	Multiple	Multiple	Designated Network Resource	No	Multiple	PSCO	System Impact Study Completed
T-2025-01	104957497	2/12/2025	Designated Network Load	No	Dunwright	Ault	System Impact Study Completed Facilities Study Completed
T-2025-02	103384927	3/25/2025	Designated Network Load	No	Mt. Elbert Daytime Pumping	PSCO	Study Withdrawn
T-2025-11	104813612	5/17/2025	Designated Network Resource	No	BRSS	PSCO	System Impact Study Completed Facility Study Completed
T-2025-12	104419115	5/17/2025	Designated Network Resource	No	BRSS	PSCO	System Impact Study Completed Facility Study Completed
T-2025-13	105874052	5/17/2025	Designated Network Resource	No	PAWN	PSCO	System Impact Study Withdrawn
T-2025-14	104419533	5/17/2025	Designated Network Resource	No	MSST	PSCO	System Impact Study Completed Facility Study Completed
T-2025-15	104813640	5/17/2025	Designated Network Resource	No	MSST	PSCO	System Impact Study Completed Facility Study Completed

Request Number	OASIS Number	Date Received	Transmission Service	Affiliate	POR	POD	Status/Comments
T-2025-16	105990594	4/30/2025	Designated Network Resource	Yes	COMA	PSCO	System Impact Study Completed In Facilities Study
T-2024-17	103099674	11/7/2024	Designated Network Resource	No	Overland Wind Resource	PSCO	System Impact Study Completed
T-2024-18	Multiple	Multiple	Designated Network Resource	No	Multiple	PSCO	System Impact Study Completed
T-2025-01	104957497	2/12/2025	Designated Network Load	No	Dunwright	Ault	System Impact Study Completed Facilities Study Completed
T-2025-02	103384927	3/25/2025	Designated Network Load	No	Mt. Elbert Daytime Pumping	PSCO	Study Withdrawn
T-2025-11	104813612	5/17/2025	Designated Network Resource	No	BRSS	PSCO	System Impact Study Completed Facility Study Completed
T-2025-12	104419115	5/17/2025	Designated Network Resource	No	BRSS	PSCO	System Impact Study Completed Facility Study Completed
T-2025-13	105874052	5/17/2025	Designated Network Resource	No	PAWN	PSCO	System Impact Study Withdrawn
T-2025-14	104419533	5/17/2025	Designated Network Resource	No	MSST	PSCO	System Impact Study Completed Facility Study Completed
T-2025-15	104813640	5/17/2025	Designated Network Resource	No	MSST	PSCO	System Impact Study Completed Facility Study Completed
T-2025-17	105990763	4/30/2025	Designated Network Resource	Yes	PSCO	PSCO	System Impact Study Completed Facility Study Completed
T-2025-18	105990551	4/30/2025	Designated Network Load	Yes	PSCO	COMA	System Impact Study Completed In Facilities Study
T-2025-19	105990773	4/30/2025	Designated Network Load	Yes	PSCO	PSCO	System Impact Study Completed In Facilities Study
T-2025-20	106071939	5/9/2025	Designated Network Resource	Yes	CPP	PSCO	System Impact Study Completed In Facilities Study
T-2025-21	106072511	5/9/2025	Designated Network Resource	Yes	CPP	PSCO	System Impact Study Completed In Facilities Study
T-2025-22	106163344	5/20/2025	Designated Network Load	Yes	PSCO	PSCO	System Impact Study Completed In Facilities Study

Request Number	OASIS Number	Date Received	Transmission Service	Affiliate	POR	POD	Status/Comments
T-2025-24	106174960	5/21/2025	Designated Network Resource	Yes	CPP	PSCO	System Impact Study Completed In Facilities Study
T-2025-25	106175770	5/22/2025	Designated Network Resource	Yes	COMA	PSCO	System Impact Study Completed In Facilities Study
T-2025-26	106114511	5/16/2025	Designated Network Resource	Yes	CPP	PSCO	System Impact Study Completed In Facilities Study
T-2025-27	106113266	5/16/2025	Designated Network Resource	Yes	CPP	PSCO	System Impact Study Completed In Facilities Study
T-2025-28	106113554	5/16/2025	Designated Network Resource	Yes	PAWN	PSCO	System Impact Study Completed In Facilities Study
T-2025-38	106254619	5/30/2025	Designated Network Resource	Yes	CPP	PSCO	System Impact Study Completed In Facilities Study
T-2025-39	106254469	5/30/2025	Designated Network Load	Yes	PSCo	CPP	System Impact Study Completed In Facilities Study
T-2025-40	106285839	6/3/2025	Designated Network Resource	Yes	CPP	PSCO	System Impact Study Completed In Facilities Study
T-2025-41	106302436	6/5/2025	Designated Network Resource	Yes	PAWN	PSCO	System Impact Study Completed In Facilities Study
T-2025-42	106302454	6/5/2025	Designated Network Load	Yes	PSCO	PAWN	System Impact Study Completed In Facilities Study
T-2025-43	106304771	6/5/2025	Designated Network Resource	Yes	STVRN	PSCO	System Impact Study Completed Facility Study Completed
T-2025-44	106304783	6/5/2025	Designated Network Resource	Yes	STVRN	PSCO	System Impact Study Completed Facility Study Completed
T-2025-45	106304795	6/5/2025	Designated Network Resource	Yes	FLUP	PSCO	System Impact Study Completed Facility Study Completed
T-2025-46	107761456	6/12/2025	Designated Network Resource	Yes	STY	PSCO	System Impact Study Withdrawn
T-2025-51	NA	6/18/2025	Transmission System Interconnection Request	No	Grandview	PSCo	System Impact Study Completed

Request Number	OASIS Number	Date Received	Transmission Service	Affiliate	POR	POD	Status/Comments
T-2025-54	107287530	10/1/2025	Designated Network Resource	No	Cedar Creek	PSCO	System Impact Study Completed Facility Study Completed
T-2025-55	107306212	10/9/2025	Designated Network Resource	No	Bronco Wind	PSCO	System Impact Study Completed
T-2025-56	107298368	10/9/2025	Designated Network Resource	No	Mercuria CRG	PSCO	System Impact Study Completed Facilities Study Withdrawn
T-2025-61	106976477	10/19/2025	Designated Network Resource	No	CORE	PSCO	System Impact Study Completed
T-2025-62	106113529	5/14/2025	Designated Network Load	Yes	PSCO	PAWN	System Impact Study Completed In Facilities Study
T-2025-63	106113342	5/14/2025	Designated Network Load	Yes	PSCO	CPP	System Impact Study Completed In Facilities Study
T-2025-64	107851111	12/8/2025	Designated Network Resource	Yes	STY	PSCO	System Impact Study Withdrawn
T-2026-02	108364252	1/28/2026	Designated Network Load	Yes	Mt. Elbert Daytime Pumping	PSCO	System Impact Study Completed
T-2026-03	104813612	2/20/2026	Designated Network Resource	No	BRSS	PSCO	System Impact Study Completed
T-2026-04	104419115	2/20/2026	Designated Network Resource	No	PAWN	PSCO	System Impact Study Completed
T-2026-05	104419533	2/20/2026	Designated Network Resource	No	MSST	PSCO	System Impact Study Completed
T-2026-06	104813640	2/20/2026	Designated Network Resource	No	MSST	PSCO	System Impact Study Completed
T-2026-07	NA	4/29/2026	Transmission System Interconnection Request	No	Comanche	Hitchland (SPS)	In Study
T-2026-12	108870789	3/23/2026	Designated Network Resource	Yes	COMA	PSCO	Study Withdrawn
T-2026-13	108870446	3/23/2026	Designated Network Resource	Yes	COMA	PSCO	System Impact Study Completed
T-2026-14	108884540	3/20/2026	Firm Point to Point Transmission Service	No	LAMR345	MIDW	System Impact Study Completed

Request Number	OASIS Number	Date Received	Transmission Service	Affiliate	POR	POD	Status/Comments
T-2026-21	109266807	4/28/2026	Designated Network Resource	Yes	COMA	PSCO	System Impact Study Completed
T-2026-23	109318972	5/4/2026	Designated Network Load	Yes	PSCO	COMA	In Study
T-2026-24	109319160	5/4/2026	Designated Network Load	Yes	PSCO	COMA	In Study
T-2026-25	109319322	5/4/2026	Designated Network Load	Yes	PSCO	COMA	In Study
T-2026-33	109829951	6/24/2026	Designated Network Load	Yes	PSCO	PSCO	In Study
T-2026-34	109829634	6/24/2026	Designated Network Load	Yes	PSCO	COMA	In Study
T-2026-35	109829217	6/24/2026	Designated Network Load	Yes	PSCO	CPP	In Study
T-2026-36	109829988	6/24/2026	Designated Network Load	Yes	PSCO	CPP	In Study
T-2026-37	109829929	6/24/2026	Designated Network Load	Yes	PSCO	PAWN	In Study
T-2026-38	109829439	6/24/2026	Designated Network Load	Yes	PSCO	PAWN	In Study
T-2026-39	109820483	6/24/2026	Designated Network Load	Yes	PSCO	PSCO	In Study
T-2026-40	109875541	6/30/2026	Designated Network Resource	Yes	STVRN	PSCO	In Study
T-2026-43	110096581	7/22/2026	Designated Network Resource	Yes	PAWN	PSCO	In Study
T-2026-45	110453572	8/31/2026	Designated Network Resource	Yes	CPP	PSCO	In Study
T-2026-46	110454146	8/31/2026	Designated Network Resource	Yes	CPP	PSCO	In Study
T-2026-47	110453394	8/31/2026	Designated Network Resource	Yes	COMA	PSCO	In Study

Request Number	OASIS Number	Date Received	Transmission Service	Affiliate	POR	POD	Status/Comments
T-2026-48	110453068	8/31/2026	Designated Network Resource	Yes	CPP	PSCO	In Study
T-2026-49	110452448	8/31/2026	Designated Network Resource	Yes	CPP	PSCO	In Study
T-2026-50	110454158	8/31/2026	Designated Network Resource	Yes	FLUP	PSCO	In Study
T-2026-51	110454068	8/31/2026	Designated Network Resource	Yes	STVRN	PSCO	In Study
T-2026-52	110454070	8/31/2026	Designated Network Resource	Yes	STVRN	PSCO	In Study
T-2026-53	110454080	8/31/2026	Designated Network Resource	Yes	STVRN	PSCO	In Study
T-2026-54	110454112	8/31/2026	Designated Network Resource	Yes	CPP	PSCO	In Study
T-2026-55	110453112	8/31/2026	Designated Network Resource	Yes	PAWN	PSCO	In Study
T-2026-56	110454123	8/31/2026	Designated Network Resource	Yes	PAWN	PSCO	In Study
T-2026-57	110453616	8/31/2026	Designated Network Resource	Yes	CPP	PSCO	In Study
T-2026-58	110453298	8/31/2026	Designated Network Resource	Yes	PAWN	PSCO	In Study
T-2026-59	110454154	8/31/2026	Designated Network Resource	Yes	PSCO	PSCO	In Study
T-2026-60	110454093	8/31/2026	Designated Network Resource	Yes	COMA	PSCO	In Study
T-2026-61	110453317	8/31/2026	Designated Network Resource	Yes	CPP	PSCO	In Study