
Status of PSCo's Generation Interconnection Requests and Studies as of: 04/02/2025
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SURPLUS INTERCONNECTION STUDIES
GI-2014-6 GI-2014-6 9/4/2019 52 52.2 52.2 Pueblo County, CO Midway 115 kV Substation 10/31/2023 NRIS BESS  Surplus LGIA Terminated

Surplus Study Completed 
03/17/2020

RESOURCE SOLICITATION CLUSTER #1 (1RSC-2020)
1RSC-2020-01 1RSC-2020 2/21/2020 72 72 72 Park County, CO Hartsel Substation 12/31/2022 ERIS Solar Withdrawn 06/18/2021 Phase 4 Completed 5/24/2021 Withdrawn

1RSC-2020-02 1RSC-2020 1/24/2020 75 75 75 Pueblo County, CO Comanche-Daniels Park 345 kV 12/1/2022 ERIS BESS  LGIA Executed Phase 4 Completed 5/24/2021

1RSC-2020-03 1RSC-2020 1/24/2020 50 50 50 Pueblo County, CO Badger Hill 230 kV 12/1/2022 ERIS BESS  Withdrawn 06/01/2020 N/A Withdrawn

1RSC-2020-04 1RSC-2020 3/2/2020* 53 53 53 Pueblo County, CO Boone 230 kV Switchyard 7/31/2022 ERIS Solar Withdrawn 12/14/2020
Phase 2 Report Completed 

11/16/2020
Withdrawn

DEFINITIVE INTERCONNECTION SYSTEM IMPACT STUDY CLUSTER # 1 (Spring 2020) (DISIS-2020-001)

GI-2020-01 DISIS-2020-001 3/9/2020 199 199 199 Pueblo County, CO Mirasol 230 kV Substation 12/1/2023 ERIS Solar LGIA in Suspension

Phase 4 Report Completed 
03/31/2022                               

Phase 2 Re-Study Report 
Completed 12/28/2022

GI-2020-03 DISIS-2020-001 3/9/2020 199 199 199 Pueblo County, CO Boone-Comanche 230 kV line 12/1/2023 ERIS Solar LGIA in Suspension

Phase 4 Report Completed 
03/31/2022                               

Phase 2 Re-Study Report 
Completed 12/28/2022

GI-2020-04 DISIS-2020-001 3/9/2020 100 100 100 Pueblo County, CO Mirasol 230 kV Substation 12/1/2023 ERIS Solar LGIA Terminated

Phase 4 Report Completed 
03/31/2022                               

Phase 2 Re-Study Report 
Completed 12/28/2022

Withdrawn 

GI-2020-05 DISIS-2020-001 3/9/2020 24 18 24 Weld County, CO Ft. St. Vrain 11/1/2020 ERIS Combustion Turbine LGIA Executed Phase 4 Report Completed 
03/31/2022

GI-2020-06 DISIS-2020-001 3/26/2020 199 199 199 Adams County, CO Pawnee-Missile Site 230 kV Line 11/15/2022 NRIS Solar Withdrawn 07/22/2022 Phase 4 Report Completed 
03/31/2022

Withdrawn 

GI-2020-07 DISIS-2020-001 3/26/2020 1000 1000 1000 Pueblo County, CO Mirasol 345 kV Substation 12/1/2023 ERIS Wind+Solar Withdrawn 08/03/2022 Phase 4 Report Completed 
03/31/2022

Withdrawn

GI-2020-10 DISIS-2020-001 4/7/2020 230 230 230 Pueblo County, CO Comanche-Midway 230 kV line 12/1/2023 NRIS Solar + BESS LGIA in Suspension

Phase 4 Report Completed 
03/31/2022                               

Phase 2 Re-Study Report 
Completed 12/28/2022

RESOURCE SOLICITATION CLUSTER #2 (2RSC-2020)

2RSC-2020-05 2RSC-2020 9/10/2020 250 250 250 Pueblo County, CO
Mirasol Switchyard on the Comanche-

Midway 230 kV Transmission Line
9/30/2022 ERIS Solar + BESS LGIA Executed

Phase 4 Report Completed 
11/26/21

DEFINITIVE INTERCONNECTION SYSTEM IMPACT STUDY CLUSTER # 2 (Fall 2020) (DISIS-2020-002)
GI-2020-12 DISIS-2020-002 9/22/2020 400 400 400 Elbert County, CO Waterton-Midway 345 kV line 12/1/2024 ERIS Wind Withdrawn 8/30/2022

Phase 4 Report Completed 
04/08/2022

Withdrawn

GI-2020-13 DISIS-2020-002 9/22/2020 374 374 374 Pueblo County, CO Boone-Midway 230 kV line 12/1/2024 ERIS Solar + BESS LGIA in Suspension

Phase 4 Report Completed 
04/08/2022                              

Phase 2 Re-study Report 
Completed 06/01/2023

GI-2020-14 DISIS-2020-002 9/22/2020 700 700 700 Cheyenne County, CO Waterton-Midway 345 kV line 12/1/2024 ERIS Wind Withdrawn 8/30/2022
Phase 4 Report Completed 

04/08/2022
Withdrawn

GI-2020-15 DISIS-2020-002 10/5/2020 250 250 250 Morgan County, CO Ft. Lupton-Pawnee 230 kV line 12/31/2023 ERIS Wind Withdrawn 09/02/2022
Phase 4 Report Completed 

04/08/2022
Withdrawn

GI-2020-16 DISIS-2020-002 10/6/2020 199.5 200.64 200.64 Adams County, CO Barr Lake 230 kV 10/31/2023 NRIS Solar LGIA Terminated N/A Withdrawn

SMALL GENERATOR INTERCONNECTION STUDIES
GI-2020-17 SGIP 10/27/2020 4.5 4.5 4.5 Mesa County, CO Palisade Substation 9/1/2022 ERIS Hydro Withdrawn 07/06/2021 N/A Withdrawn

*For clarity, the queue position of this RSC (1RSC-2020) is 03/02/2020, the date by which all requests in this RSC had been considered valid



GI-2020-18 SGIP 12/16/2020 4.5 5 4.5 Mesa County, CO Vineland Substation 6/1/2022 ERIS Hydro SGIA Executed
Facilities Study Completed 

08/05/2021

DEFINITIVE INTERCONNECTION SYSTEM IMPACT STUDY CLUSTER # 3 (Spring 2021) (DISIS-2021-003)

GI-2021-1 DISIS-2021-003 3/22/2021 200 200 200 Pueblo County, CO Comanche 230 kV Sub 12/31/2022 ERIS Solar 
Transitional Cluster/LGIA 

Executed
Phase 2 Report Addendum 

Completed 08/25/2022

GI-2021-2 DISIS-2021-003 3/22/2021 49 38 49 Weld County, CO Fort St Vrain Unit #2 4/1/2022 ERIS Gas - combined cycle LGIA Executed
Phase 4 Report Completed 

12/13/2022

GI-2021-3 DISIS-2021-003 3/22/2021 35 24 35 Weld County, CO Fort St Vrain Unit #3 11/1/2021 ERIS Gas - combined cycle LGIA Executed
Phase 4 Report Completed 

12/13/2022

GI-2021-4 DISIS-2021-003 3/29/2021 42 42 42 Conejos County, CO Romeo Substation 69 kV 5/15/2024 NRIS Solar + BESS LGIA in Suspension
Phase 4 Report Completed 

12/13/2022

GI-2021-6 DISIS-2021-003 4/2/2021 199 199 199 Adams County, CO Green Valley - Sky Ranch 230 kV 12/31/2024 NRIS Solar + BESS LGIA in Suspension
Phase 4 Report Completed 

12/13/2022GI 2021 7 DISIS 2021 003 3/15/2021 150 150 150 Pueblo County  CO Comanche 230 kV 12/31/2022 ERIS Solar Withdrawn 5/14/2021 N/A Withdrawn
GI-2021-8 DISIS-2021-003 4/2/2021 400 400 400 Morgan County, CO Pawnee Substation 345 kV 12/31/2025 NRIS Solar + BESS Withdrawn 07/07/2022 N/A Withdrawn

GI-2021-9 DISIS-2021-003 4/6/2021 199 199 199 Pueblo County, CO Tundra Switching Station 345 kV 12/1/2024 ERIS Solar Withdrawn 10/03/2023
Phase 2 Report Addendum 

Completed 08/25/2022
Withdrawn

SMALL GENERATOR INTERCONNECTION STUDIES
GI-2021-11 SGIP 8/16/2021 19.9 19.9 19.9 Alamosa County, CO Alamosa Terminal Substation 12/1/2022 ERIS Solar Withdrawn 09/21/2021 N/A Withdrawn

DEFINITIVE INTERCONNECTION SYSTEM IMPACT STUDY CLUSTER # 4 (Fall 2021) (DISIS-2021-004)
GI-2021-12 DISIS-2021-004 9/22/2021 250 250 250 Pueblo County, CO Comanche-Mirasol 230 kV 10/31/2024 ERIS Solar + BESS Withdrawn 07/03/2023

Phase 1 Report Completed 
07/29/2022

Withdrawn

GI-2021-13 DISIS-2021-004 9/27/2021 212.5 212.5 212.5 Pueblo County, CO Mirasol 230 kV Substation 12/31/2025 ERIS Solar Withdrawn 07/03/2023 N/A Withdrawn

GI-2021-14 DISIS-2021-004 9/29/2021 199 199 199 Adams County, CO Green Valley Sub 230 kV Substation 6/1/2025 NRIS Solar + BESS Withdrawn 07/03/2023
Phase 1 Report Completed 

07/29/2022
Withdrawn

GI-2021-16 DISIS-2021-004 9/29/2021 199 199 199 Arapahoe County, CO Harvest Mile 345 kV Substation 12/31/2025 ERIS BESS  Withdrawn 06/30/2023 N/A Withdrawn

GI-2021-18 DISIS-2021-004 9/29/2021 49 49 49 Mesa County, CO Collbran 138 kV Substation 12/31/2025 ERIS Solar Withdrawn 08/29/2022 N/A Withdrawn
GI-2021-19 DISIS-2021-004 9/29/2021 500 500 500 Pueblo County, CO Tundra Switching Station 345 kV 12/31/2025 ERIS Wind Withdrawn 08/29/2022 N/A Withdrawn
GI-2021-20 DISIS-2021-004 9/29/2021 500 500 500 Pueblo County, CO Tundra Switching Station 345 kV 12/31/2025 ERIS Wind Withdrawn 07/03/2023 N/A Withdrawn

GI-2021-21 DISIS-2021-004 10/4/2021 300 300 300 Pueblo County, CO Boone- Midway 230 kV 12/1/2024 NRIS Solar Withdrawn 10/03/2023
Phase 1 Report Completed 

07/29/2022
Withdrawn

GI-2021-22 DISIS-2021-004 10/6/2021 150 150 150 Pueblo County, CO Boone- Midway 230 kV 12/1/2024 NRIS BESS  Withdrawn 10/03/2023
Phase 1 Report Completed 

07/29/2022
Withdrawn

GI-2021-23 DISIS-2021-004 10/6/2021 95 95 95 Alamosa County, CO San Luis Valley 115 kV Substation 10/1/2025 NRIS BESS  Withdrawn 06/22/2023 N/A Withdrawn
GI-2021-24 DISIS-2021-004 10/6/2021 183.7 183.7 183.7 Pueblo County, CO Mirasol 230 kV Substation 12/31/2023 ERIS Solar + BESS Withdrawn 08/30/2022 N/A Withdrawn
GI-2021-25 DISIS-2021-004 10/6/2021 362 362 362 Morgan County, CO Pawnee Substation 345 kV 12/31/2024 ERIS Wind Withdrawn 08/30/2022 N/A Withdrawn
GI-2021-26 DISIS-2021-004 10/6/2021 183.7 183.7 183.7 Morgan County, CO Pawnee Substation 345 kV 12/31/2024 ERIS Solar + BESS Withdrawn 08/30/2022 N/A Withdrawn

GI-2021-27 DISIS-2021-004 10/6/2021 180 180 180 Arapahoe County, CO Missile Site 230 kV Substation 12/1/2024 NRIS Solar + BESS Withdrawn 07/03/2023
Phase 1 Report Completed 

07/29/2022
Withdrawn

GI-2021-28 DISIS-2021-004 10/6/2021 170 170 170 Alamosa County, CO San Luis Valley 230 kV Substation 12/1/2024 ERIS Solar + BESS Withdrawn 07/03/2023
Phase 1 Report Completed 

07/29/2022
Withdrawn

GI-2021-29 DISIS-2021-004 10/8/2021 199.5 199.5 199.5 Adams County, CO Pawnee-Missile 230 kV 12/31/2024 NRIS Solar + BESS Withdrawn 06/22/2023 N/A Withdrawn

GI-2021-30 DISIS-2021-004 10/21/221 500 500 500 Morgan County, CO Pawnee Substation 345 kV 12/1/2024 NRIS Solar Withdrawn 10/03/2023
Phase 1 Report Completed 

07/29/2022
Withdrawn

GI-2021-31 DISIS-2021-004 10/22/2021 250 250 250 Morgan County, CO Pawnee Substation 345 kV 12/1/2024 NRIS BESS Plant Withdrawn 10/03/2023
Phase 1 Report Completed 

07/29/2022
Withdrawn

DEFINITIVE INTERCONNECTION SYSTEM IMPACT STUDY CLUSTER # 5 (Spring 2022) (DISIS-2022-005)
GI-2022-1 DISIS-2022-005 3/22/2022 52 MW total increase 14 52 Weld County, CO

Rocky Mountain Energy Center Unit 1 and 
Unit 2  

4/1/2022 for Unit 2 
and 4/1/2023 for 

Unit 1
ERIS Gas - Combined cycle Transitional Cluster N/A

GI-2022-3 DISIS-2022-005 3/22/2022 199 199 199 Weld County, CO Fort St. Vrain 230 kV 12/31/2025 NRIS BESS Withdrawn 06/30/2023 N/A Withdrawn
GI-2022-4 DISIS-2022-005 3/22/2022 199 199 199 Weld County, CO Spindle 230 kV 12/31/2025 NRIS BESS Withdrawn 06/30/2023 N/A Withdrawn
GI-2022-5 DISIS-2022-005 3/22/2022 300 300 300 Arapahoe County, CO Missle Site 345 kV Substation 12/31/2025 ERIS Solar Withdrawn 07/03/2023 N/A Withdrawn
GI-2022-6 DISIS-2022-005 3/22/2022 199 199 199 Arapahoe County, CO Missile-Daniels Park 345 kV 6/1/2025 NRIS Solar + BESS Withdrawn 09/27/2023 N/A Withdrawn
GI-2022-7 DISIS-2022-005 3/22/2022 199 199 199 Arapahoe County, CO Missile Site 230 kV Substation 6/1/2025 NRIS Solar + BESS Withdrawn 07/03/2023 N/A Withdrawn
GI-2022-8 DISIS-2022-005 4/6/2022 199.5 199.5 199.5 Weld County, CO Keenesburg 230 kV Substation 10/1/2024 NRIS BESS Withdrawn 07/03/2023 N/A Withdrawn
GI-2022-9 DISIS-2022-005 4/7/2022 199 199 199 Pueblo County, CO Tundra 345 kV Substation 12/1/2024 NRIS Solar + BESS Withdrawn 06/30/2023 N/A Withdrawn

GI-2022-10 DISIS-2022-005 4/7/2022 400 400 400 Pueblo County, CO Comanche 230 kV 12/31/2025 NRIS Solar + BESS Withdrawn 06/30/2023 N/A Withdrawn
GI-2022-11 DISIS-2022-005 4/7/2022 199 199 199 Pueblo County, CO Comanche 230 kV 12/31/2025 NRIS Solar + BESS Withdrawn 06/30/2023 N/A Withdrawn
GI-2022-12 DISIS-2022-005 4/7/2022 300 300 300 Pueblo County, CO Boone 230 kV 12/31/2025 NRIS Solar + BESS Withdrawn 06/30/2023 N/A Withdrawn
GI-2022-13 DISIS-2022-005 4/7/2022 199 199 199 Pueblo County, CO Boone 230 kV 12/31/2025 NRIS Solar + BESS Withdrawn 06/30/2023 N/A Withdrawn



GI-2022-14 DISIS-2022-005 4/8/2022 330 330 330 Pueblo County, CO Tundra 345 kV Substation 12/15/2025 NRIS Solar + BESS Withdrawn 06/29/2023 N/A Withdrawn

SURPLUS INTERCONNECTION STUDIES
GI-2011-2 & 7 GI-2011-2 & 7 9/21/2022 200 for each 200 200 Arapahoe County, CO Missile Site 345 kV Substation 12/1/2025 ERIS BESS SLGIA Negotiations

Surplus Study Completed 
07/21/2023

SURPLUS INTERCONNECTION STUDIES
GI-2021-1 DISIS-2021-003 3/10/2023 115 115 115 Pueblo County, CO Comanche 230 kV 12/31/2025 NRIS BESS Request Withdrawn

Surplus Study Completed 
08/24/2023

DEFINITIVE INTERCONNECTION SYSTEM IMPACT STUDY CLUSTER #6 (Spring 2023) (DISIS-2023-006)
GI-2023-1 DISIS-2023-006 5/12/2023 40.5 39.5 40.5 Weld County, CO Monfort 115 kV Substation 10/1/2025 NRIS Gas - Combined cycle Withdrawn 10/03/2023 N/A Withdrawn
GI-2023-2 DISIS-2023-006 5/12/2023 150 150 150 Routt County, CO Craig-Hayden 230 kV Substation 12/31/2025 NRIS Solar + BESS Withdrawn 06/21/2023 N/A Withdrawn
GI-2023-3 DISIS-2023-006 5/18/2023 100 100 100 Adams County, CO Pawnee-Missile Site 230 kV 12/31/2027 NRIS BESS Withdrawn 06/30/2023 N/A Withdrawn
GI-2023-4 DISIS-2023-006 5/18/2023 310 310 310 Adams County, CO Pawnee-Missile Site 230 kV 12/31/2027 NRIS Solar Withdrawn 09/29/2023 N/A Withdrawn
GI-2023-5 DISIS-2023-006 5/18/2023 175 175 175 Pueblo County, CO Seg4  Intersect with Seg 5 CPP 12/1/2028 ERIS Solar + BESS Withdrawn 09/27/2023 N/A Withdrawn
GI-2023-6 DISIS-2023-006 5/18/2023 250 250 250 Pueblo County, CO Tundra- Harvest Mile 345 kV line 12/1/2028 ERIS Solar + BESS Withdrawn 09/27/2023 N/A Withdrawn
GI-2023-7 DISIS-2023-006 5/18/2023 250 250 250 Pueblo County, CO Canal Crossing 345 kV Substation 12/1/2028 ERIS Solar + BESS Withdrawn 09/27/2023 N/A Withdrawn

GI-2023-8 DISIS-2023-006 5/19/2023 199 199 199 Pueblo County, CO Comanche 345 kV Substation 12/1/2025 
&12/1/2027

ERIS BESS Withdrawn 08/03/2023 N/A Withdrawn

GI-2023-9 DISIS-2023-006 5/19/2023 198 198 198 Pueblo County, CO Daniels Park- Tundra 345 kV 1/12/2027 NRIS Solar + BESS Withdrawn 08/03/2023 N/A Withdrawn
GI-2023-10 DISIS-2023-006 5/22/2023 199 199 199 Arapahoe County, CO Pronghorn-Shortgrass 345 kV 5/31/2026 NRIS Solar + BESS Withdrawn 09/27/2023 N/A Withdrawn
GI-2023-11 DISIS-2023-006 5/22/2023 170 170 170 Saguache County, CO Poncha-San Luis Valley 230 kV 5/31/2026 NRIS Solar + BESS Withdrawn 09/27/2023 N/A Withdrawn
GI-2023-12 DISIS-2023-006 5/22/2023 199 199 199 Arapahoe County, CO Pronghorn-Shortgrass 345 kV 5/31/2026 ERIS Solar + BESS Withdrawn 09/27/2023 N/A Withdrawn
GI-2023-13 DISIS-2023-006 5/22/2023 52 52 52 Garfield County, CO Rifle-Collbran kV Line 12/21/2026 NRIS Solar Withdrawn 10/02/2023 N/A Withdrawn

GI-2023-14 DISIS-2023-006 5/22/2023 400 400 400 Morgan County, CO Pawnee Substation 345 kV 10/1/2026 NRIS Wind
Transitional Cluster/LGIA 

Executed
N/A

GI-2023-15 DISIS-2023-006 5/22/2023 400.5 400.5 400.5 Morgan County, CO Pawnee Substation 345 kV 10/1/2026 NRIS Wind Withdrawn 09/28/2023 N/A Withdrawn
GI-2023-16 DISIS-2023-006 5/31/2023 199 199 199 Crowley County, CO May Valley-Tundra 345 kV Line 5/1/2027 NRIS Solar + BESS Withdrawn 07/31/2023 N/A Withdrawn
GI-2023-17 DISIS-2023-006 5/31/2023 750 750 750 Crowley County, CO May Valley-Tundra 345 kV Line 5/1/2027 NRIS Solar + BESS Withdrawn 07/31/2023 N/A Withdrawn
GI-2023-18 DISIS-2023-006 5/31/2023 300 300 300 Baca County, CO Longhorn 345 kV 5/1/2027 NRIS Solar + BESS Withdrawn 07/31/2023 N/A Withdrawn

2023 TRANSITIONAL CLUSTER

GI-2022-1 Transitional Cluster 3/22/2022 52 MW total increase 14 52 Weld County, CO
Rocky Mountain Energy Center Unit 1 and 

Unit 2  

4/1/2022 for Unit 2 
and 4/1/2023 for 

Unit 1
ERIS Combined cycle 

Transitional Cluster Study 
complete

Transitional Cluster Study 
Completed 07/02/2024 
Addendum Completed 

09/30/2024

GI-2021-1 Transitional Cluster 3/22/2021 200 200 200 Pueblo County, CO Comanche 230 kV Substation 12/31/2022 ERIS Solar LGIA executed

Transitional Cluster Study 
Completed 07/02/2024 
Addendum Completed 

09/30/2024

GI-2023-14 Transitional Cluster 5/22/2023 400 400 400 Morgan County, CO Pawnee 345 kV Substation 10/1/2026 ERIS Wind LGIA executed

Transitional Cluster Study 
Completed 07/02/2024 
Addendum Completed 

09/30/2024

RESOURCE SOLICITATION CLUSTER #3 (3RSC-2023)

3RSC-2023-01 3RSC-2023 5/19/2023 200 200 200 Pueblo County, CO Mirasol 230 kV Switching Station 12/31/2025 NRIS Solar Phase 1 Study complete

3RSC-2023-02 3RSC-2023 5/19/2023 100 100 100 Pueblo County, CO Mirasol 230 kV Switching Station 12/31/2025 NRIS BESS Phase 1 Study complete

3RSC-2023-03 3RSC-2023 5/19/2023 200 200 200 Kiowa County, CO May Valley 345 kV 12/31/2025 NRIS Wind Phase 1 Study complete

RESOURCE SOLICITATION CLUSTER #4 (4RSC-2023)
4RSC-2023 Withdrawn 01/24/2024

RESOURCE SOLICITATION CLUSTER #5 (5RSC-2024)
5RSC-2024-01 5RSC-2024 1/24/2024 200 200 200 Weld County, CO Fort Lupton 115 kV Substation 5/31/2027 ERIS Combustion Turbine

Study to be started after 
completion of 3RSC

5RSC-2024-02 5RSC-2024 1/24/2024 400 400 400 Weld County, CO Fort St Vrain 230 kV Substation 5/31/2027 ERIS Combustion Turbine
Study to be started after 

completion of 3RSC

5RSC-2024-03 5RSC-2024 1/24/2024
49.5 MW total 

increase
31.3 49.5 Alamosa County, CO Alamosa 69 kV Substation 3/31/2027 ERIS Linear CT

Study to be started after 
completion of 3RSC



5RSC-2024-04 5RSC-2024 1/24/2024 100 100 100 Pueblo County, CO Mirasol 230 kV Substation 6/1/2028 ERIS Solar
Study to be started after 

completion of 3RSC

5RSC-2024-06 5RSC-2024 1/24/2024 300 300 300 Pueblo County, CO Sandstone 345 kV Substation 6/1/2028 ERIS Solar + BESS
Study to be started after 

completion of 3RSC

5RSC-2024-09 5RSC-2024 1/24/2024 200 200 200 Park County, CO Hartsel 230 kV Substation 12/1/2027 ERIS BESS
Study to be started after 

completion of 3RSC

5RSC-2024-10 5RSC-2024 1/24/2024 250 250 250 Cheyenne County, CO Goose Creek 345 kV Substation 5/1/2027 ERIS BESS
Study to be started after 

completion of 3RSC

5RSC-2024-11 5RSC-2024 1/24/2024 250 250 250 Morgan County, CO Pawnee 345 kV Substation 6/1/2027 ERIS BESS
Study to be started after 

completion of 3RSC

5RSC-2024-12 5RSC-2024 1/24/2024 200 200 200 Pueblo County, CO Comanche 345 kV Substation 5/1/2027 ERIS BESS
Study to be started after 

completion of 3RSC

5RSC-2024-13 5RSC-2024 1/24/2024 199 199 199 Weld County, CO Spindle 230 kV Substation 1/15/2027 ERIS BESS
Study to be started after 

completion of 3RSC

5RSC-2024-15 5RSC-2024 1/24/2024 500 500 500 Kiowa County, CO May Valley 345 kV Substation 5/17/2027 ERIS Wind
Study to be started after 

completion of 3RSC

5RSC-2024-16 5RSC-2024 1/24/2024 450 450 450 Cheyenne County, CO Goose Creek 345 kV Substation 3/16/2026 ERIS Wind
Study to be started after 

completion of 3RSC

5RSC-2024-17 5RSC-2024 1/24/2024 603 603 603 Kit Carson County, CO Goose Creek 345 kV Substation 5/7/2026 ERIS Wind
Study to be started after 

completion of 3RSC

5RSC-2024-18 5RSC-2024 1/24/2024 292.5 292.5 292.5 Prowers County, CO May Valley 345 kV Substation 3/1/2029 ERIS Wind
Study to be started after 

completion of 3RSC

5RSC-2024-21 5RSC-2024 1/24/2024 400 400 400 Crowley County, CO May Valley-Sandstone 345 kV line 4/30/2029 ERIS Solar
Study to be started after 

completion of 3RSC

5RSC-2024-22 5RSC-2024 1/24/2024 500 500 500 Crowley County, CO May Valley-Sandstone 345 kV line 12/31/2027 ERIS Solar
Study to be started after 

completion of 3RSC

5RSC-2024-23 5RSC-2024 1/24/2024 200 200 200 Pueblo County, CO Tundra 345 kV Substation 6/1/2028 ERIS Solar
Study to be started after 

completion of 3RSC

5RSC-2024-24 5RSC-2024 1/24/2024 199 199 199 Adams County, CO Green Valley 230 kV Substation 12/31/2027 ERIS Solar+BESS
Study to be started after 

completion of 3RSC

5RSC-2024-27 5RSC-2024 1/24/2024 250 250 250 Morgan County, CO Canal Crossing 345 kV Substation 5/13/2026 ERIS Solar+BESS
Study to be started after 

completion of 3RSC

5RSC-2024-28 5RSC-2024 1/24/2024 500 500 500 Kit Carson County, CO Goose Creek 345 kV Substation 12/1/2025 ERIS Wind
Study to be started after 

completion of 3RSC

5RSC-2024-29 5RSC-2024 1/24/2024 553.5 553.5 553.5 Yuma County, CO Goose Creek-Canal Crossing 345 kV line 5/18/2027 ERIS Wind
Study to be started after 

completion of 3RSC

DEFINITIVE INTERCONNECTION SYSTEM IMPACT STUDY CLUSTER #7 (2024) (DISIS-2024-007)

GI-2024-01 DISIS-2024-007 4/5/2024 199 199 199 Weld County, CO Canal Crossing - Ft St Vrain 345 kV line 5/30/2027 NRIS Solar+BESS
Study to be started after 

completion of 3RSC & 5RSC

GI-2024-02 DISIS-2024-007 4/5/2024 199 199 199 Weld County, CO Canal Crossing - Ft St Vrain 345 kV line 5/30/2027 NRIS Solar+BESS
Study to be started after 

completion of 3RSC & 5RSC

GI-2024-03 DISIS-2024-007 4/30/2024 150 150 150 Adams County, CO Pawnee-Missile Site 230 kV line 3/25/2029 NRIS Solar
Study to be started after 

completion of 3RSC & 5RSC

GI-2024-04 DISIS-2024-007 4/26/2024 100 100 100 Pueblo County, CO Mirasol 230 kV Substation 6/1/2028 ERIS Solar
Study to be started after 

completion of 3RSC & 5RSC

GI-2024-05 DISIS-2024-007 4/29/2024 400 400 400 Pueblo County, CO Daniels Park-Tundra 345 kV line 3/1/2028 NRIS Solar+BESS
Study to be started after 

completion of 3RSC & 5RSC

GI-2024-06 DISIS-2024-007 5/8/2024 500 500 500 Morgan County, CO Story-Pawnee 230 kV line 6/1/2027 NRIS Solar+BESS
Study to be started after 

completion of 3RSC & 5RSC

GI-2024-07 DISIS-2024-007 5/10/2024 100 100 100 Pueblo County, CO Comanche 115 kV Substation 5/15/2028 NRIS Solar+BESS
Study to be started after 

completion of 3RSC & 5RSC

GI-2024-08 DISIS-2024-007 5/14/2024 10 10 10 Pueblo County, CO Comanche 345 kV Substation 3/31/2026 NRIS BESS
Study to be started after 

completion of 3RSC & 5RSC



GI-2024-09 DISIS-2024-007 5/15/2024 199 199 199 Adams County, CO Riverdale 230 kV Substation 12/15/2027 NRIS BESS
Study to be started after 

completion of 3RSC & 5RSC

GI-2024-10 DISIS-2024-007 5/16/2024 120 120 120 Adams County, CO Pawnee-Missile Site 230 kV line 12/31/2027 ERIS Solar
Study to be started after 

completion of 3RSC & 5RSC

GI-2024-11 DISIS-2024-007 5/17/2024 170 170 170 Saguache County, CO Poncha-San Luis Valley 230 kV line 5/5/2028 ERIS Solar+BESS
Study to be started after 

completion of 3RSC & 5RSC

GI-2024-12 DISIS-2024-007 5/14/2024 423 423 423 Adams County, CO Pawnee 345 kV Substation 12/1/2028 ERIS Wind
Study to be started after 

completion of 3RSC & 5RSC

GI-2024-13 DISIS-2024-007 5/14/2024 423 423 423 Adams County, CO Pawnee 345 kV Substation 12/1/2028 ERIS Wind
Study to be started after 

completion of 3RSC & 5RSC

GI-2024-14 DISIS-2024-007 5/17/2024 150 150 150 Pueblo County, CO Boone-Midway 230 kV line 12/31/2027 ERIS Solar+BESS
Study to be started after 

completion of 3RSC & 5RSC

GI-2024-15 DISIS-2024-007 5/15/2024 110 110 110 Alamosa County, CO San Luis Valley 230 kV Substation 5/30/2028 NRIS Solar+BESS
Study to be started after 

completion of 3RSC & 5RSC

GI-2024-16 DISIS-2024-007 5/22/2024 250 250 250 Kiowa County, CO Boone-Lamar 230 kV line 12/31/2027 NRIS Solar+BESS
Study to be started after 

completion of 3RSC & 5RSC

GI-2024-17 DISIS-2024-007 5/22/2024 100 100 100 Alamosa County, CO San Luis Valley 230 kV Substation 1/1/2030 ERIS Solar
Study to be started after 

completion of 3RSC & 5RSC

GI-2024-18 DISIS-2024-007 5/23/2024 150 150 150 Morgan County, CO Pawnee 345 kV Substation 5/1/2027 ERIS Solar
Study to be started after 

completion of 3RSC & 5RSC

GI-2024-19 DISIS-2024-007 5/17/2024 199 199 199 Lincoln County, CO Pronghorn-Missile Site 345 kV line 5/5/2028 NRIS Solar+BESS
Study to be started after 

completion of 3RSC & 5RSC

GI-2024-20 DISIS-2024-007 5/17/2024 199 199 199 Lincoln County, CO Pronghorn-Missile Site 345 kV line 5/5/2028 ERIS Solar+BESS
Study to be started after 

completion of 3RSC & 5RSC
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