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Executive Summary 
 
 
This Interconnection Facilities Study Report summarizes the analysis performed by Public 

Service Company of Colorado (PSCo) to specify and estimate the cost of the siting, engineering, 

equipment procurement and construction needed to physically and electrically connect the GI-

2017-12 Generating Facility (GF) that will be located in Weld County, Colorado.   

 
The Point of Interconnection (POI) requested for GI-2017-12 is the 230 kV bus within the PSCo-

owned Keenesburg station. The 170 MW rated gross electrical output of the GI-2017-12 wind 

generating facility will be delivered to the Keenesburg 230 kV bus via a new Customer-owned 

~6.7 miles of 230kV line that will connect at the far end of the existing 76.4 miles of 230kV line 

(for the existing Cedar Creek I and Cedar Creek II generating facilities), resulting in a ~83 miles 

“gen-tie” from GI-2017-12 wind generating facility to the POI.  A total of sixty-eight (68) GE 

2.5-116 wind turbines rated 2.5 MW each will be connected to a 34.5kV collector system bus, 

which in turn will connect to the 230 kV “gen-tie” via one 34.5/230kV, 200 MVA Main Step-up 

Transformer (MST).  

 
The original proposed Commercial Operation Date (COD1) in the Interconnection Request was 

November 30, 2019.  The Interconnection Customer and Transmission Provider have mutually 

agreed to a new COD of August 31, 2020.  The new COD allows for the estimated time-frame of 

18 months required to site, engineer, procure and construct the transmission facilities (noted in 

Tables 1 and 2 of this report) from the date the customer meets all applicable milestones as 

agreed to in any future Large Generator Interconnection Agreement (LGIA). An Engineering & 

Procurement Agreement can be executed to facilitate completion of the interconnection facilities.  

 
The proposed one-line diagram for the GI-2017-12 interconnection station is shown in Figure 1 

in the Appendix.  

  

                                            
1 Commercial Operation Date of a unit shall mean the date on which the Generating Facility commences 
Commercial Operation as agreed to by the Parties pursuant to Appendix E to the Standard Large Generator 
Interconnection Agreement. 
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This request was studied both as an Energy Resource Interconnection Service (ERIS)2 and a 

Network Resource Interconnection Service (NRIS)3.   

 
The estimated costs of the recommended transmission system upgrades to interconnect the GI-

2017-12 project include: 

 $80,000 for Transmission Provider’s Interconnection Facilities (cf. Table 1).    

 $202,627 for Network Upgrades required for either ERIS or NRIS (cf. Table 2).  

 $0 for additional Network Upgrades required for NRIS (cf. Table 3).  

 
The total estimated cost of the transmission system improvements required for GI-2017-12 

to qualify for:  

 ERIS is $282,627   (Tables 1 and 2); and  

 NRIS is $282,627   (Tables 1, 2 and 3)  

This is contingent upon completion of any Network Upgrades identified for higher-queued 

Interconnection Requests (see footnotes to Table 2 and 3).  

 
For GI-2017-12 interconnection:  

NRIS (after required transmission system improvements) = 170 MW  

ERIS (after required transmission system improvements) = 170 MW (output delivery 

assumes the use of existing firm or non-firm capacity of the PSCo Transmission System 

on an as-available basis.) 

Note:  NRIS or ERIS, in and of itself, does not convey transmission service.  

 

                                            
2 Energy Resource Interconnection Service shall mean an Interconnection Service that allows the Interconnection 
Customer to connect its Generating Facility to the Transmission Provider’s Transmission System to be eligible to 
deliver the Generating Facility's electric output using the existing firm or non-firm capacity of the Transmission 
Provider’s Transmission System on an as available basis.  ERIS in and of itself does not convey transmission service 
3 Network Resource Interconnection Service shall mean an Interconnection Service that allows the 
Interconnection Customer to integrate its Large Generating Facility with the Transmission Provider's Transmission 
System (1) in a manner comparable to that in which the Transmission Provider integrates its generating facilities to 
serve native load customers; or (2) in an RTO or ISO with market based congestion management, in the same 
manner as all other Network Resources. NRIS in and of itself does not convey transmission service. 
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Cost Estimates and Assumptions 
 

Transmission Provider has specified and estimated the cost of the equipment, engineering, 

procurement and construction work needed to interconnect GI-2017-12. The results of the 

engineering analysis for facilities owned by the Transmission Provider are estimates and are 

summarized in Tables 1 and 2.  

 

Table 1: “Transmission Provider’s Interconnection Facilities” includes the nature and 

estimated cost of the Transmission Provider's Interconnection Facilities and an estimate 

of the time required to complete the construction and installation of such facilities. 

 

Table 2: “Network Upgrades required for Interconnection (applicable for either ERIS or 

NRIS)” includes the nature and estimated cost of the Transmission Provider's Network 

Upgrades necessary to accomplish the interconnection and an estimate of the time 

required to complete the construction and installation of such facilities. 

 

Upgrades identified in Tables 1 and 2 are illustrated in Figure 1 in the Appendix which shows 

the physical and electrical connection of the Interconnection Customer’s Generating Facility to 

the Transmission Provider’s Transmission System. The one-line diagram also identifies the 

electrical switching configuration of the interconnection equipment, including, without 

limitation: the transformer, switchgear, meters, and other station equipment.  

 

Transmission Provider has also specified and estimated the cost of the equipment, engineering, 

procurement and construction work of additional Network Upgrades required for NRIS. The 

results of the engineering analysis for facilities owned by the Transmission Provider are 

estimates and are summarized in Table 3. 

 

Table 3: “Additional Network Upgrades required for NRIS” includes the nature and 

estimated cost of the Transmission Provider's additional Network Upgrades required for 

NRIS and an estimate of the time required to complete the construction and installation of 

such facilities. 
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The total estimated cost of the transmission system improvements required for GI-2017-12 

to qualify for:  

 ERIS is $282,627  (Tables 1 and 2); and  

 NRIS is $282,627  (Tables 1, 2 and 3)  

 

The following tables list the transmission system improvements required to accommodate the 

interconnection of GI-2017-12. The cost responsibilities associated with these transmission 

system improvements shall be handled as per current FERC guidelines.   

 

 
Table 1 – Transmission Provider’s Interconnection Facilities 

Element Description Cost Est. 
(Thousands) 

PSCo’s 
Keenesburg 
230kV Station 
 

Interconnect Customer via the existing Gen-Tie (Line 5967) for the 
Cedar Creek Generating Facility.  

 Associated transmission line communications, relaying and 
testing  

$80.0 

Total Cost Estimate for Transmission Provider’s Interconnection 
Facilities 

$80.0

Time Frame Site, design, procure and construct 18 months 

 

 
Table 2 –  Network Upgrades required for Interconnection  (applicable for either ERIS 

or NRIS) * 
Element Description Cost Est. 

(Thousands) 
PSCo’s 
Keenesburg 
230kV Station 

Interconnect Customer via the existing Gen-Tie (Line 5967) for the 
Cedar Creek Generating Facility.  
The new equipment includes: 

 One (1) wave-trap on B-phase of L5967 rated 2000A 

$202.627 

 Siting and Land Rights support for substation CPCN, land 
acquisition, and construction.   

$0.000 

 Total Cost Estimate for Network Upgrades required for 
Interconnection 

$202.627 

Time Frame Site, design, procure and construct 18 months 

 
* Not contingent on Network Upgrades required for any higher-queued Interconnection Request.  
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Table 3:  Additional Network Upgrades required for NRIS 
 

Element Description 
Cost Est. 
(Millions) 

N/A N/A $0 
  Total Cost Estimate for Network Upgrades for NRIS $0 
Time Frame  Site, design, procure and construct N/A 

 
 
 
Cost Estimate Assumptions 

 
 Appropriations level cost estimates for Interconnection Facilities and Network Upgrades 

have a specified accuracy of +/- 20%. 

 Estimates are based on 2019 dollars with appropriate escalation and contingencies 

applied.  AFUDC is not included. 

 Labor is estimated for straight time only – no overtime included.  Assumes contracted 

construction for the majority of the work. 

 Lead times for materials were considered for the schedule.   

 Estimates are developed assuming typical construction costs for previous completed 

projects. These estimates include all applicable labor and overheads associated with the 

siting support, engineering, design, material/equipment procurement, construction, testing 

and commissioning of these new substation and transmission line facilities.   

 The Generating Facility is not in PSCo’s retail service territory.  Therefore, costs for 

retail load metering are not included in these estimates.   

 PSCo (or it’s Contractor) crews will perform all construction, wiring, and testing and 

commissioning for PSCo owned and maintained facilities.   

 The estimated time to site, design, procure and construct the Transmission Provider’s 

Interconnection Facilities and Network Upgrades required for Interconnection is 

approximately 18 months after authorization to proceed has been obtained.   

 A CPCN will not be required for the construction of Transmission Provider’s 

Interconnection Facilities and Network Upgrades required for Interconnection.  
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 Line and substation bus outages will be necessary during the construction period. Outage 

availability could potentially be problematic and necessitate extending the back-feed 

date. 

 Estimates do not include the cost for any Customer owned equipment and associated 

design and engineering.   

 The Customer will string optical ground wire (OPGW) cable into the substation as part of 

their 230 kV transmission line construction scope. 

 The Customer will be required to design, procure, install, own, operate and maintain a 

Load Frequency/Automated Generation Control (LF/AGC) RTU at the Customer 

Substation.  PSCo / Xcel will need indications, readings and data from the LFAGC RTU. 
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Figure 1.  GI-2017-12 Interconnection to Keenesburg Station via the existing Cedar Creek  
Wind Generating Facility’s Gen-Tie (Transmission Line 5967) 

 

  


